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1. Originator 2. Log Date: 3. CCR#: 4. Rev: | 5. Tel 6.Rm#: | 7. Dept.

Evan Winston X//o / 04 00 _03 30 — | 301.925.0348 2013 DEV/ICO

8. CCR Title: Test Exacutable 5B.04_DPS.01 for all sites. PDPS failed post processing of mulitifile granules.

9. Originator Signajure/Date 10. Class 11. Type: 12. Need Date: 10Aug2000
Z Z CCR
g/f P /@T?

13 ice Manager Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
M f""\—j% r Other fill in Block 28).
L > 8o/ 2000 Emergency
A

16. DocumeniatioYDrawings Impacted: 17, Schedule 18. Cl(s) Affected:DPS
N/ Impact:
N/A
19. Release Affected by this Change: 20. Date due to Customer: | 21, Estimated Cost:
58 n/a None - Under 100K

22. Source Reference:  BJINCR (attach) [ JAction ltem [ ITech Ref. [ JGSFC PDJOther:
NCR 27623

23. Problem: (use addifional Sheets if necessary)
PDPS failed post processing of multifile granules. EDC needs fix for ASTER production.

24. Proposed Solution: (use additional sheets if necessary)
Provide Test Executable of the fix provided from NCR 27623 ---- This TE can be loaded on top of DPS installations of 5B.03, and

58.04,52,0

25, Alternate Solution: {use additional sheets it necessary)
none

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
DAACs continue to experience this problem in the field.

27. Justification for Emergency (If Block 15 is "Emergency”):
EDC needs fix for ASTER production.

28. Site(s) AHected: [JEDF [Kpvc XvaTe Kepc [ esFe Mlare [Insipc Xsmc [Jak [JurPL
[Jeoc [ IDG TestCell [ JOther

29, Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

EDFISCD CCB Chalr(SlgnJ'D Disposltlo@pp@om. Disapproved Withdraw Fwd/ESDIS ERB
Q D/ oo _ EwefEGE—
33. M&O C Dispositiowmom. Disapproved Withdraw Fwd/ESDIS ERB
W 7/9@) ———
34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS
CMO1JADO ECS/EDF/SCDV/M&O

CLuGINAL




w )
ADDITIONAL SHEET

CCR #: 00'03 30 Rev: - Originator: Evan Winston
Telephone: 301.925.0348 Office: DEvico

Title of Change: Test Executable 5B.04_DPS.01 for all sites. PDPS failed posl processing of multifile granules.

Delivery Instructions for Test Executable 5B.04_DPS.01 for all sites. PDPS failed post processing of multifile granules.
CM will need to build a SGI TAR file from the current 5B baselineg for the following:
fecs/formal/PDPS/bin/sgisn32/EcDpPrRUnPGE

CM will need to make a listing of the TAR file(s} and checksum{s) are to be
provided.

CM will need to deliver the TAR file(s} to the SMC.
The SMC will make these files available to all DAACs, the VATC and PVC.

DAAC Install Instructions:
Change requested by EDC -- problem exists at all DAACs.

1. Get File from SMC distribution;
Use the 'cp’ from the command line ta install/replace files.

2. REPLACE all occurrances of the file included with this TE mode-by-mode, using the same permissions levels and
ownerships as previous fils.

CMO1AJAQC

ORIGINAL



